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A . P U R P O S E O F T H E P R O J E C T : 

The Superior Court of Califomia, County of Riverside currently provides limited court 
services to the residents of mid Riverside County at the existing Hemet Courthouse. The 
existing courthouse has five courtrooms serving civil, small claims, family law, probate 
and traffic cases, and is physically deficient, substandard in size, and overcrowded. The 
proposed new Mid County Civil Courthouse will accomplish the following immediately 
needed improvements to the Superior Court, County of Riverside and enhance its ability 
to serve the public. The new facility will: 

• Replace the physically substandard in size and overcrowded existing Hemet 
Courthouse; 

• Create a modem secure courthouse for Riverside County residents for civil 
functions; and 

• Create courtrooms for four new judgeships. 

A.l . Facilities Replaced by this Project. 

The project will vacate the facility shown in Table 1 below. The new courthouse 
will replace the 5-courtroom Hemet Courthouse and will include space for four 
new judgeships. 

T A B L E 1 
Facilities Affected by Constmction of New Courthouse 

Number of Existing Courtrooms 
Facility/Location Affected by this Project 

Hemet Courthouse c 

Hemet, CA J 

Total 5 

A.2. Judicial Positions. 

Current Judicial Position Equivalents (JPEs)' determines the number of 
courtrooms needed for this project. Table 2 below provides information used to 

' JPEs are defined as the total authorized judicial positions adjusted for vacancies, assistance rendered by the court 
to other courts, and assistance received by the court from assigned judges, temporary judges, commissioners, and 
referees. 
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determine the need for this project, which includes five existing JPEs. As shown, 
this project includes 4 new judgeships from the last group of 50 unauthorized and 
unfunded judgeships. 

T A B L E 2 
Current JPEs (Including Proposed New Judgeships) 

Current Proposed Total Basis for 
Location JPEs AB 159 Last 50 JPEs Proposed Project 

New Mid County Civil Courthouse 5 0 4 9 9 

Total 5 0 4 9 9 

A.3. Funding Background. 

The FY 2009-2010, the State Public Works Board (SPWB) authorized funding 
for the Acquisition phase in the amount of $8,563 million pursuant to Chapter 10, 
Statutes of 2009 (SB 12, 2X). On June 30, 2012, $3,414 million of the 
Acquisition phase funding reverted, as did the Preliminary Plans phase funding of 
$4,974 million authorized in FY 2010-11 pursuant to Chapter 10, Statutes of 
2009 (SB 12, 2 X ) . The FY 2012-13 Budget Act authorized an additional $0,414 
million for the Acquisition phase, revising the total Acquisition Phase budget 
available to $5,563 million. The FY 2014-15 Budget Act included an 
appropriation of $4,259 million for the Preliminary Plans phase. Funding for the 
Acquisition phase of $0,414 million and the Preliminaiy Plans phase of $4,259 
million was reappropriated in the FY 2015-16 Budget Act. 

A.4. Continuation Phase Proposal. 

This proposal requests an appropriation from the ICNA to begin the Working 
Drawings phase of the project. This project is currently in the Preliminary Plans 
phase. Site Acquisition was approved by the SPWB on June 15, 2015 
immediately followed by the start of the Preliminary Plans phase which will be 
complete in March 2017. The Working Drawings phase is targeted for completion 
in May 2018 and Constimction is scheduled to begin in December 2018, after the 
bond sale is complete. 

A.5. Constmction Cost Reduction Subcommittee. 

This project underwent a reassessment review by the Courthouse Cost Reduction 
Subcommittee (CCRS) in January 2013 and a pre-design review in May 2013. A 

(DF-151 Rev 06/12) 
N A R R A T I V E , P A G E 3 O F 8 



STATE OF CALIFORNIA DEPARTMENT OF FINANCE 
CAPITAL OUTLAY 915 L Street 
BUDGET CHANGE PROPOSAL (COBCP) Sacramento, CA 95814 
COVER PAGE (REV 06/12) IMS Mail Code: A15 

BUDGET YEAR 2016--17 

O R G C O D E : 0250 C O B C P NO: 16-91-05 PRIORITY: 05 P R O J E C T I D : 0000102 

follow up pre-design review occurred in July 2013. The CCRS directed the 
project team to make changes to some program elements of the building. These 
changes were reflected in the FY 2014-15 COBCP in an update to the BGSF and 
cost estimate. This project will also be subject to a CCRS design review at 100 
percent schematic design, 50 percent design development, and 100 percent design 
development during the Preliminary Plans phase. 

A.6. Summary of Budget Adjustments (in thousands). 

The table below provides an overview of all project cost estimate adjustments 
included in this proposal, including acquisition phase savings, due to donation of 
land, and escalation to the mid-point of construction. 

Phase 
($ in thousands) 

Current 
Estimate 

Revised 
Estimate Net Change 

Acquisition S 5.563 S 5.563 S 0 

Preliminary Plans $ 4,259 s 4,259 S 0 

Working Drawings s 5,666 s 5,666 $ 0 

Construction s 77,027 s 74,497 $ (2,530 ) 

Total Budget $ 92.515 s 89,985 s (2,530) 

B. R E L A T I O N S H I P T O T H E S T R A T E G I C P L A N : 

The Judicial Council, as the policymaking body for the judicial branch, has the following 
responsibilities and authorities with regard to court facilities, in addition to any other 
responsibilities or authorities established by law: 

• Exercise full responsibility, jurisdiction, control, and authority as an owner would 
have over trial court facilities whose title is held by the state, including, but not 
limited to, the acquisition and development of facilities; 

• Exercise the full range of policymaking authority over trial court facilities, 
including, but not limited to, planning, construction, acquisition, and operation, to 
the extent not expressly otherwise limited by law; 

• Establish policies, procedures, and guidelines for ensuring that the courts have 
adequate and sufficient facilities, including, but not limited to, facilities planning, 
acquisition, construction, design, operation, and maintenance; 

• Allocate appropriated funds for court facilities maintenance and construction; 
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• Prepare funding requests for court facility construction, repair, and maintenance; 

• Implement the design, bid, award, and constmction of all court constmction 
projects, except as delegated to others; and 

• Provide for capital outlay projects that may be built with funds appropriated or 
otherwise available for these purposes according to an approved five-year and 
master plan for each court. 

The provision of this capital outlay request is directly related to the Judicial Council's 
strategic plan Goal V I : "Branch wide Infrastmcture for Service Excellence." By 
providing the trial courts with the facilities required to camy out the Judiciary's 
constitutional functions, the proposed project immediately addresses this goal, but it 
would further all of the Council's goals. The proposed project supports the Judicial 
Council's commitment to Coal I : "Access, Fairness, and Diversity" and Coal IV: 
"Enhancing the Quality of Service and Justice provided to the public." 

C. A L T E R N A T I V E S : 

C.l . Approve the construction of a new 9-courtroom courthouse. 

Advantages: 

• This option provides a new, modem, and secure courthouse replacing 
operations in the inadequate existing Hemet Courthouse and provides 
space for four new judgeships. 

• This option enhances the court's ability to serve the public, centralizes 
civil court services in the mid county region of Riverside County and 
enhances the services it provides. 

• This project is ranked in the Immediate Need priority group in the Trial 
Court Five-Year Infrastmcture Plan adopted by the Judicial Council in 
2008, and consequently is one of the highest priority trial court capital-
outlay projects for the judicial branch. 

C.2. Defer this project. 

Advantages: 

• This option has no advantages. 
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Disadvantages: 

• This is an urgently needed project. Delay will not allow the court to 
provide proper security, relieve overcrowding, and move from existing 
facilities that do not provide proper security. Delay of this project also 
eliminates the ability to enhance public service and staff efficiency. 

D. RECOMMENDED SOLUTION: 

1 . Which alternative and why? 

The recommended option is: Construct a new 9-courtroom courthouse. This 
option provides the better solution for meeting the court's facility needs for the 
mid county region of Riverside County. 

2. Detail scope description. 

The proposed project includes the design and construction of a New Mid County 
Civil Courthouse for the Superior Court of California in the County of Riverside. 

The proposed project provides 9 courtrooms, replaces court operations in the 
existing Hemet Courthouse and provides for four new judgeships. The proposed 
new building will be constructed at approximately 89,690 BCSF. 

Based on the revised site program developed to accommodate the new facility, a 
site of approximately 3.87 acres in the City of Menifee was acquired. 

3. Basis for cost information. 

Estimated total project costs are based on an updated space program and cost 
estimate. 

4. Factors/benefits for recommended solution other than the least expensive 
alternative. 

The construction of a new 9-courtroom facility will correct operational 
inefficiencies for the court and improve access to justice. The new project will 
solve the current substandard space shortfall, increase security, replace and 
inadequate and obsolete buildings, and provide space for four new judgeships. 
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Impact on the trial court and the Judicial Councirs support budgets for FY 2016-
2017 wil l not be material. It is anticipated that this project will impact the Judicial 
Council and the trial court support budgets in fiscal years beyond the current year 
as certain one-time costs, lease or financing payments for constmction costs of the 
project, and ongoing costs are incurred. In the long term, a new facility will be 
more efficient to operate due to improved systems and use of space. This will 
result in lower operating costs i f reviewed incrementally. Any existing 
operational cost savings identified as a result of the new facility will be 
considered for redirection to offset the ongoing facility operational costs of the 
new courthouse. 

The county facility payments established pursuant to Government Code Section 
70353 with the transfer of each county facility replaced by this project will be 
used to offset ongoing facility operations and maintenance costs of the new 
facility. 

6. Identify and explain any project risks. 

Any constmction project carries risk of increased scope due to discovery of 
unknown subsurface site conditions throughout the design and construction 
process that can alter the projected constmction cost. These risks can be 
mitigated or minimized by concun-ently developing a prioritized itemization of 
project features that can be reduced in scope, alternatively approached, or 
eliminated without affecting the building functionality. The list should be updated 
at the completion of each stage of the design process in connection with the 
preparation and review of the updated estimates. Some risk is inherent with 
transfer of real property from one entity to another, regarding schedule and 
ancillary appropriation timing for funds. Risk is always inherent in the 
constmction and ownership of real property and improvements. Standard risk 
management procedures are used to control and/or delegate these risks. 

The risks associated with not developing a replacement court facility are equally 
compelling. Given the existing physical conditions, and practical limitations of 
improving the existing facilities, these facilities will generate liabilities for the 
state the longer they remain unaddressed. 

5. Complete description of impact on support budget. 
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7. List requested interdepartmental coordination and/or special project approval 
(including mandatory reviews and approvals, e.g. technology proposals). 

Inter-agency cooperation is required among state, county, and local jurisdictional 
authorities for successful completion of this new courthouse. The project was 
reviewed and approved by the State Public Works Board at the site selection and 
site acquisition phases and will be reviewed at the end of the Preliminary Plans 
phase. The working drawings wil l be reviewed by the State Fire Marshal for 
fire/life/safety, the Board of Community Corrections for compliance with 
corrections standards, and the Department of State Architect for accessibility. 

E. CONSISTENCY WITH GOVERNMENT CODE SECTION 65041.1: 

1. Does the recommended solution (project) promote infill development by 
rehabilitating existing infrastructure and how? Explain. 

The recommended solution does not include the rehabilitation of existing 
infrastructure. 

2. Does the project improve the protection of environmental and agricultural 
resources by protecting and preserving the state's most valuable natural 
resources? Explain. 

The branch is committed to selecting sites with no or minimal impact to these 
resources by utilizing previously developed land with existing infrastructure. 
However, after considering alternatives, the site acquired for this project—a new 
civil courthouse in the mid-county area of Riverside County—is in a new 
downtown area being developed for the City of Menifee. This site acquisition was 
subject to a thorough and responsible CEQA process. 

3. Does the project encourage efficient development patterns by ensuring that 
infrastructure associated with development, other than infill, support efficient use 
of land and is appropriately planned for growth? Explain 

The Judicial Council, in conjunction with the Project Advisory Croup, developed 
site selection criteria addressing proximity to public transportation, availability of 
infrastructure, and proximity and relationship to other land uses and current 
development patterns. Sites were selected based upon the site selection criteria. 
The Project Advisory Croup consists of representatives from the local court and 
community. 
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o r C A L i r O R N l A 
1 ' I I K M l . \ N i 

Project Cost Suiiiinar\

.fan-10 
Jul-15 

2 Riverside - New Mid-County Civil Courthouse New Capital Outlay 
3 Date Estimated: 8 '] 7-2015 
4 Prepared by: S. Blihovdc 
5 Location: Riverside 
6 Project ID: 0000102 
7 Si te-Bui lding ID: 33-F2 
8 JCC Project Manager: N.Freiwald 
9 JCC Planner: B. Chiavelli 

10 Project Description: 
New courthouse building to be occupied by the Superior Court o f Califomia, County of Riverside. The proposed project wi l l be located on a 
new 3.87 acres site in the mid-county area of Riverside County. The new courthouse is estimated to be approximately 89.690 building gross 
square feet (BGSF) in area with 9 courtrooms. Surface parking (252 spaces) wi l l be provided. C M A R is the project delivery method expected 
for this project. 

CCCI (Cost Estimate Basis) 
CCCI (Basis for Adjustment) 

Construction Start 
Construction End 

5260 
6055 
11'28/2018 
2/26 2021 

Cost Estimate Unit Cost Quantity Cost Remarks 

Construction Costs 

O f f Site l n i p r o \s 1 LS S209.444 

Site Development 

Site Prepanit ion S7.').3 / s f 167.270 s f SI.-526.4.54 

Site Improvements include park ing 

Surface L oad i ng Area . Vehicle Sally Port N / A 

si:.(is x f 167.270 s f S2.020.626 

Below Grade Loading Ser\e Area 

Site Ul i i i t i e s (Mechanica l and L iec l r i ca l ) 

Site Security 

Other Site Const ruct ion 

N / A 

N. 'A 

S249.9(. / s i ' 

SI-74 , s f 

1.888 s f 

167.270 sf 

S471.924 

S291.050 

Parking 

Surface Parking 

Seeure Surfaee Parking N / A 

-Sv-.ty 'st 1 10.250 sf SI .055.248 

B u i l d i n g Const ruct ion 

Superstructure & Shell 

Interiors 

Lquipment and Ver t ica l Transportat ion 

Mechanical and LJeetrical 

Insurance Sa\' 

Lna l loca led Reduct ion" 

Unallocated Reduc t ion ' 

S I58 .40 /s i ' 

S'W.on sf 

S56.5(, s f 

SI62.08 / s f 

80.690 sf 

89.690 sf 

89.690 sf 

89.690 sf 

514.206,896 

SS.()72.IOO 

S5.072.S66 

SI4.556,955 

-5944.871 

-S944.871 

-S4.724.556 

Construct ion Cos t Subtotal $40,629,466 

Miscellaneous Construction Costs 
Furniture, Fixtures & F.quipment 

Data. Communica t ions & Security 

545.00 ; s l ' 

517.00 'sf 

89.690 sf 

89.690 s f 

55,856.670 

51.524.750 

Miscel laneous Construct ion Cos t Subtotal $5,381,400 

E s t i m a t e d T o t a l C u r r e n t Construct ion Costs $46,010,866 

49 

50 Adjust f e c i f rom 5260 to 6055 56.954.114 

51 Market Condi t ions 55 months (a. (LOOM, SO 

52 Fsealalion to Start o f Const ruct ion 41 months 1(1 0 .42 ' l i 59.120.569 

53 F/sealation to M i d p o i n t 14 months 'a 11,42'!,, 55.6511.650 

54 Contingency ( Inc lud ing Fsetilations) 5.00" 11 55.286,809 

55 Redirect Insurance Budget to "Other Project Costs" ' -51.405,1 1 1 

56 Estimated Total Construction Cost $67,617,877 

FoQtnotes: 

1 } Insurance sa\'ings; per Dec. 2 0 1 1 Judicial C ounc i l d i rec t ion , reduce construci ion hard costs budget by 2"'o o f current t ' o n s i n i c t i o n Cost budget. 

2 ) Unal located Reducnon: per Dec. 2 0 1 1 Judicial Counc i l d i rec t ion , reduce construct ion hard costs budget by 2"'o o f ciin-eni Const ruct ion Cost budget. 

5) Unallocated Rcd i i c i i on : Per Apr . 2 0 1 2 Judicial Counc i l d i rec t ion , reduce construct ion hard costs budget b ; • 1 0 % o f cun-ent Const ruct ion Cost budget, KH 'o cut used here. 

4) BGSF reduced to K 9 . ( 4 > 0 ( f rom 1 1 6 , 3 0 3 ) . 

5) Insurance budget, estimated at 2 , 2 5 percent for OwTier Cont ro l led insurance Program " O C I P " m o \ e d to "Other Project Costs", estimated cost based upon OS'SJ O I ' t i i e 

sum o f ConstiTiction Cost Subtotal . 1F»&E. Datea, C o m m . &. Security. C C C I . and escalation. 
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SuniiTiap.- o f Costs by Phase 
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2 Riverside - New Mid-County Civi l Courthouse New Capital Outlay 
3 Date Estimalcd: 8 17'2015 
4 Prepared by: S. Blihovdc 
5 Location: Riverside CCCI (Cost Estimate Basis): .5260 Jan-10 
6 Project ID: 0000102 CCCI (Basis for Adjustment): 6055 Jul-15 
7 Site - Building ID: 33-F2 Construction Start: n .'28/2018 
8 

9 

JCC Project Manager: N.Freiwald Construction End: 2/26/2021 

10 Estimated Project Cost by Phase Study Acquisition Preliminary Working Construction Totals 
11 (S OOO's) Plans Drawings 
12 (S) (A) (P) (W) ( C ) 
13 Construction Costs 
14 C o n s l m e t i o i i Costs (see pr io r page for detai l ) S46 . ( l l 1 S46 .n i 1 

15 .Adjust C C C I S6,954 S6.954 

16 M a r k c l Condi t ions SO SO 

17 Escalat ion lo Start o f Const ruct ion S 9 . I 2 I S9.12I 

18 Escalaiion to M i d p o i n t S.3.651 S3 .65I 

19 Con t i i igcncv S3.287 S3,287 

20 Redirect Insurance Budget lo "Other Project Costs" •SI .405 -S1.405 

21 Construct ion Cost s Subtotal so so so SO S 6 7 , 6 I 8 S 6 7 . 6 I 8 

22 Architectural and Engineering 
23 A & - E Design Ser\s $327 S2.857 S3..;47 SI.6.3 3 S8 . I64 

24 Cons t ruc t ion inspect ion SO SO 

25 B i d A d \ c r t i s ! n g . Pr in t ing and M a i l i n g SI 58 SI 58 

26 A & E Fees Subtota l so S327 S2,857 S3,504 S I , 6 3 3 S8,322 

27 Site Acquisition 
28 Purchase Price S.1.414 S3 .4 I4 

29 Site Acquis i t ion Subtotal so S3.414 SO SO SO S3.414 

30 Other Project Costs 
31 Special Consuitants si.v, SI 58 SI 97 S263 S754 

32 Gcolechnical Ser\s & Eaiid Survec'ing SI 70 5193 S79 $210 S653 

33 Program and Project Management S680 S526 S789 S789 S2.785 

34 Mater ia ls Test ing Eaboralory SI 70 S263 S433 

35 Inspection Sendees S526 S526 

36 Commiss ion ing SI 58 SI 58 S I 58 S474 

37 Cons t ruc t ion Management D I R so SI 97 S296 S I .052 S 1.546 

38 C I : O A Due D i l i g e n c e / M i t i g a t i o n Documental lon. ' lnvest . S.547 S I 3 I S2I SO S499 

39 Property / T i t l e ' Escrow Appraisals SKS4 SI 84 

40 Site Acqu i s i t i on Relocal ion Benefits SO SO 

41 Eegal Ser\s SI 36 SI.36 

42 Peer Review SI.32 S i 32 

43 Cons t ruc t ib i l i ty V a l u e Review SO SO 

44 M i n i m u m Code Review S I 4 2 SI 42 

45 M o v i n g and Relocat ion Expenses SO 

46 Plan Check ing S.39 S.348 $68 S455 

47 Pnsi-Occupancy Evalua t ion SI 16 SI 16 

48 U t i l i t y Connccl ionv Fees O C I P Other ' SO S I . 8 0 0 S 1.800 

49 O t h e r Project C o s t s Subtota l so S I , 8 2 3 S I , 4 0 2 S2,162 S5.247 $10,634 

50 SO 

51 A & E Fees plus O t h e r Projec t Cos t s Subtotal so S5.563 S4,259 S5,666 $6 ,880 $22,367 

52 SO 

53 Total Estimated Project Costs so $5,56.3 S4,259 S5.666 $74 ,497 $89,985 

54 

55 Less Funds Transferred -S5.I4 '1 -S5.149 

56 Eoss Funds Ava i lab le not Transferred -S4I4 -S4.259 -$4.6^3 

57 Carrvov er 

58 B a l a n c e of Funds R e q u i r e d SO SO S5.666 S74.497 S80.163 

59 FootiHttcs: 

60 11 ( X ' l P Budget added to "Other Project Costs" (SE405 m i l i u m ) . 
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Riverside - N e w M i d - C o u n t v C i v i l Cour lhouse 

Focat ion 

Prqjeet I D 

Sile - B u i l d i n g I D 

J C C Projeel Manager: 

Rivers ide 

00(10102 

33-F2 

N.Fre iw a id 

Date Es t imalcd : 8 ' 1 7 2 0 1 5 

Prepared lv \  s. B l i h o v d c 

Est imate C f ' C I : 5260 

Projected C C C I : 6055 

Cons t ruc t ion Start: I I 28 2018 

Cons t ruc t ion Find: 2 2 6 2 0 2 1 

This form provides a chronological history of the project. The initial column reflects the detail related to implementing the Budget Act or authorizing 
legislation. Subsequent columns reflect alt reportable project phases listed in the schedule section 

Requested Action: A. P A , P P A/P (Reapprop) VV 

C C C I 5260 C C C I 5680 C C C I 5804 C C C I 5959 C C C I 6055 

P \ K Action Date: 3/29/2010 7/1/2012 7/1/2014 7/1/2015 7/1/2016 

C O S T S -Display new lotais for each eategorv. 

Study S S s 8 8 

Acqi i ts i t ion S 8.563 s 5.563 S 5.563 8 5.563 8 5.563 

Prcliniinarv Plans S 4.974 s 4.974 s 4,259 8 4.259 S 4.259 

Work ing Drawings S 6.659 s 6.659 S 5.666 8 5.666 S 5.666 

Toiti l Consiruciion S 98.217 s 11)1.386 S 7 1.986 8 77.027 8 74.497 

Equipment Phase (Ciroup 2) S s s - S 8 

Other S s s 8 8 

Tola! Project Costs $ 118.413 s 118.582 s 87.474 S 92.515 S 89.985 

Construction Detail - Musi tie to total eonstruetion costs above. 

Contract S 87.256 s 90.274 s 61.990 8 65.688 S 64.331) 

Contitigency S 4.363 s 4.514 s 3,167 8 3.407 8 3,287 

A & E Costs S 1,533 s 1,633 s 1.633 S 1.633 8 1.633 

(irotjp 2 Equiptnetu S 8 8 - 8 S 

Agency Retained S S s - 8 8 

Other S 4.965 s 4.965 S 5.196 8 5.299 8 5.247 

Tntal Construction $ 98.217 $ 101,386 $ 71,986 $ 77,027 $ 74.497 

I T ' N D I N C D A T A - Include all funding ptov tded f o r reveisiotis and augtnentations indicate [ :0 tluinber-

Chapter / Item Mtist tic to Total Project Co.st. above 

Phase Amount T ransferred Net Commenls 

I Q - ( » - 0 2 5 0 - S O I - 3 l 3 8 A s 8.563 s 5.149 8 3,414 

l ( ) - ( » - 0 2 5 l l - 8 t l l - 3 l 3 8 A s (3.4141 S S (3.414) Con . Apprup. Reverted 

21-12-0250-301-3138 A s 414 S 8 414 

10-09-0250-801-3138 P s 4.974 S 8 4.974 

10-09-0250-801-3138 P s (4.974) s 8 (4.974) Con . Apprup, Reverted 

2.5-14-0250-301-3138 (7 i P s 4,259 s S 4.259 

TUD-1 5-0250-490 (Rcapproprialion) A P s 8 S Reappropri.ite A(S4 l4k) 'P 

1 BD-16-0250-301-3 138 W 8 5.666 8 - 8 5.6/>6 

TBD-18-0250-301-0668 C s 74.497 S 8 74,497 

Total Funding s 89.985 S 5,149 S 84.8-36 

S C I I F . D U E E - Inclttde all projeel dtlles ( M M D D T - l ' V A ' ) . 

Study Cotnpletlon 7/1/2010 7/1/2010 7/1/2010 7/1/2010 7/1/2010 

.Acquisition Cftinpletion 7/11/2012 1/10/2013 4/1/2014 1/6/2016 6/15/2015 

Start Preiiminttry Plans 6/14/2012 1/11/2013 7/1/2014 1/7/2016 6/16/2015 

Prelitninary Plan Apptmvai 2/25/2013 4/28/2014 10/15/2015 3/14/2017 10/4/2016 

.Approval to Proceed to B id 1/15/2014 11/14/2015 1/29/2017 5/8/2018 11/28/2017 

Cotitraet .Award .Approval 5/8/2014 3/1/2016 6/1/2017 12/1/2018 11/28/2018 

Proiccl Cottipletion 1/4/2016 11/15/2017 2/1/2019 5/14/2021 2/26/2021 

( O S r I N C R E A S E / D E C R E A S E 

Acquisi t ion s (3.000) 8 - S 8 

Prelimitiary Platls 8 8 (715) 8 8 

Wyirking Drawings s - 8 (993) 8 8 

( C( 1 s 5.2 37 S (479) 8 1.356 8 840 

Escalation s 223 8 (7,1 14) 8 3.342 8 (3.248) 

Construction s (2.442) 8 (19.572) S 8 

Contingency s 151 S (1.347) 8 240 8 (120) 

Other s S (888) 8 103 8 (2) 

Total locrease s 169 8 {31.108) 8 5.041 8 (2.530) 



STATE OF CALIFORNIA 
CAPITAL OUTUY BUDGET CHANGE PROPOSAL (COBCP) 
FISCAL IMPACT WORKSHEET 
Department Title: Judicial Branch 
Project Title: 
Program Category: 
Program Subcategory: 

ProJ ID: 
Budget Year 2016-17 

0000102 

Riverside County - New Mid-County Civil Courthouse 
CRI 

BU/EnBty: 
Progarm ID 

' COBCP #: 
Priority: 
MA/MI: 

16-91-05 

Existing 
Authority 

January 10 
Action 

April 1 
Action 

Mayl 
Action 

May 14 
Action 

Special 
Action Project Total 

FUNDING 
bu-ref-fund-eny-year ph action 
0250-801-3138-09-09 
0250-801-3138-09-09 
0250-301-3138-12-12 
0250-801-3138-09-10 
0250-801-3138-09-10 
0250-301-3138-14-14 
0250-301-3138-12-12 
0250-301-3138-14-14 
0250-301-3138-15-15 
0250-301-3138-15-15 
0250-301-3138-16-16 
0250-301-0668-18-18 

A CA 8,563 
A CA -3,414 
A ' BA 414 
P CA 4,974 
P " CA -4,974 
P BA 4,259 
A • BA -414 
P BA -4,259 
A RA 414 
P i RA 4,259 
w • BA 
C FF 

5,666 

TOTAL FUNDING 9,822: 5,666 
PROJECT COSTS 

Study 
Acquisition 
Performance Criteria 
Preliminary Plans 
Working Drawings 
Total Construction or Design-Build 
Equipment (Group 2) 

5,563 

4,259 
5,666 

77,027 -2,530 

TOTAL COSTS 92,515 -2,530 
CONSTRUCTION OR 

DESIGN-BUILD DETAIL 
Contract 
Contingency 
A&E 
Agency Retained 
Other 

66,688 
3,407 
1,633 

-2,358 
-120 

5,299 -52 
TOTAL CONSTRUCTION OR 

DESIGN-BUILD 77,027 -2,530 
FUTURE FUNDING 

SCHEDULE mm/d*yyyy PROJECT SPECIFIC CODES 
Study Completion 7/1/2010 Praj Mgmt: D Location: State of Califomia 
Acquisition Approval 6/15/2015 Budg Pack: Yes County: Riverside 
Start Preliminary Plans/Performance Criteria 6/16/2015 Pro] Cat: CRI City: Menifee 
Preliminary Plan/Performance Criteria Approval 10/4/2016 Reg Legis: No Cong Dist: 45 

Approval to Proceed to Bid 11/28/2017 Req Prov: No Sen Dist: 37 8,40 

Contract Award Approval 11/28/2018 SO/LA Imp: SO/LA Assm Dist: 80 

Project Completion 2/26/2021 



STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Proj ID: 0000102 
FISCAL DETAIL WORKSHEET BU/Entity: 0250 
Department Title: Judicial Branch Progarm ID 

COBCP #: 
Priority: 
MA/MI: 

0165 
Project Title: Riverside County - New Mid-County Civil Courthouse 

Progarm ID 
COBCP #: 
Priority: 
MA/MI: 

16-91-05 
Program Category: CRI 

Progarm ID 
COBCP #: 
Priority: 
MA/MI: 

05 
Program Subcategory: 

Progarm ID 
COBCP #: 
Priority: 
MA/MI: MA 

Identify all Items whicfi fit into tfte categories listed below. Attacti a detailed list if funding is included in this request. Provide descriptions and 
summary estimates for items for which you plan to request funding In the future. When possible, identify funding needs by fiscal year (BY* 1 
through BY+4). 

PROJECT RELATED COSTS COST TOTAL 
AGENCY RETAINED: 

TOTAL AGENCY RETAINED 0 
GROUP 2 EQUIPMENT 

TOTAL GR0UP2 EQUIPMENT 0 

IMPACT ON SUPPORT BUDGET COST TOTAL 
ONE-TIME COSTS 
Estimated for furniture, fixtures, equipment and security (court expense) TBD 
Estimated Moving Costs (court expense) TBD 

TOTAL SUPPORT ONE-TIME COSTS 0 
ANNUAL ONGOING FUTURE COSTS 
Estimated Janitorial and Security Costs (Court) TBD 
Estimated O&M (including Utilities), less County Facilities Payment offset 451 
Estimated AV, IT, Other (court expense) TBD 

TOTAL SUPPORT ANNUAL COSTS 451 
ANNUAL ONGOING FUTURE SAVINGS 

TOTAL SUPPORT ANNUAL SAVINGS 0 
ANNUAL ONGOING FUTURE REVENUE 

TOTAL SUPPORT ANNUAL REVENUE 0 



STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTUY BUDGET CHANGE PROPOSAL (COBCP) Proj ID: 0000102 
SCOPE/ASSUMPTIONS WORKSHEET BU/Entlty: 0250 
Department Title: Judicial Branch Progarm ID 0165 
Project Title: Riverside County - New Mid-County Civil Courthouse COBCP #: 16-91-05 
Program Category: CRI Priority: 05 
Program Subcategory: MA/MI: MA 

Project Specific Proposals: For new projects provide proposed Scope language. For continuing projects provide the latest approved Scope 
language. Enter Scope language in cell A110. 

Conceptual Proposals: Provide a brief discussion of proposal defining assumptions supporting the level of funding proposed by fiscal year In 
relation to outstanding need Identified for that fiscal year. (Also include scope descriptions for BY+1 through BY+4 in cell A110). 
New courthouse building to be occupied by the Superior Court o f California, County o f Riverside. The proposed project w i l l be in 
the mid-county area o f Riverside County. The new courthouse is estimated to be approximately 89,690 building gross square feet 
(BGSF) in area wi th 9 courtrooms. 


